COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2011

ESTI MATE SUMVARY 10: 08: 08
CONTI D C17316 ESTI MATE NO 0009 FI NL SPEC YR 2005
PCN: 17316-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 89.5  DAYS TI VE ALLOW 91 WORK DAYS
|-70 VEST EJMI TO BAKERVI LLE PERCENT TI ME: 98. 35 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO I M 0703- 352
|-70 VEST EJMI TO BAKERVI LLE
NAME OF ROAD:
PRQJECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 07/ 13/ 2011 DATE TI ME STARTED 03/11/2010
10100 DALLAS STREET DATE LET 02/ 04/ 2010 DATE WORK BEGAN 05/ 05/ 2010
DATE AWARDED 02/ 09/ 2010 DATE TIME STOPPED 11/18/2010
DATE CONTRACT EXECUTED 03/ 11/ 2010 DATE ACCEPTED 11/ 18/ 2010
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 03/11/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,028, 987.61 PARTI C PATING $ 2,939,651. 79 $ 0. 00
AWARD PRQIECT AMT: $ 2,955, 811. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 97. 05% TOTAL EARNI NGS 2,939, 651. 79 0.00
FUNDS AVAI LABLE: $ 89, 335. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,939, 651. 79 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 44,337.17
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,939, 651. 79 44,337.17
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,939, 651. 79 44,337.17
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 44,337.17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQIECT: | M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 *Renoval of Pipe 3. 000 3. 000
EACH 0. 000 0. 00
1, 340. 00000 3. 000 4, 020. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 159, 536. 000 159, 536. 000
SY 0. 000 0. 00
1. 40000 159, 536. 000 223, 350. 40
0015 202- 00250 *Renoval of Pavenent Marking 7,429. 000 7,429.000
SF 0. 000 0. 00
0. 93000 7,429. 000 6, 908. 97
0020 202-00810 *Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
46. 00000 1. 000 46. 00
0025 202-01130 *Renoval of Cuardrail Type 3 70. 000 70. 000
LF 0. 000 0. 00
9. 50000 70. 000 665. 00
0030 202-01140 *Renoval of Cuardrail Type 4 5, 297. 000 5, 297. 000
LF 0. 000 0. 00
16. 30000 5, 297. 000 86, 341. 10
0035 202- 01300 *Renoval of End Anchorage 5. 000 5. 000
EACH 0. 000 0. 00
240. 00000 5. 000 1, 200. 00
0040 202-04002 C ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
1, 430. 00000 2.000 2, 860. 00
0045 203- 00010 Uncl assi fied Excavation (Conplete In Place) 441. 000 441. 000
CcY 0. 000 0. 00
19. 60000 441. 000 8, 643. 60
0050 203-01500 Bl adi ng 9. 000 9. 000
HOUR 0. 000 0. 00
133. 00000 9. 000 1,197. 00
0055 203-01597 *Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00

230. 00000 8. 000 1, 840. 00



CONTI D C17316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00002 *Erosion Log (12 Inch) 746. 000 746. 000
LF 0. 000 0. 00
5. 60000 746. 000 4,177. 60
0065 208-00034 *Gravel Bag 114. 000 114. 000
LF 0. 000 0. 00
3.20000 114. 000 364. 80
0070 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
820. 00000 2.000 1, 640. 00
0075 208- 00070 *Stabilized Construction Entrance 0. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 11. 000 11. 000
HOUR 0. 000 0. 00
31. 00000 11. 000 341. 00
0085 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 5. 000 5. 000
HOUR 0. 000 0. 00
87. 00000 5. 000 435. 00
0090 208- 00206 *Erosion Control Supervisor 50. 000 50. 000
DAY 0. 000 0. 00
127. 00000 50. 000 6, 350. 00
0095 210-00806 *Reset Over Height Vehicle Detector 1. 000 1. 000
EACH 0. 000 0. 00
2,560. 00000 1. 000 2,560. 00
0100 210-00815 *Reset Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
45. 00000 4. 000 180. 00
0105 210-01130 *Reset CGuardrail Type 3 588. 000 588. 000
LF 0. 000 0. 00
11. 00000 588. 000 6, 468. 00
0110 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 120. 00000 1. 000 1, 120. 00



CONTI D C17316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 212-00006 *Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
560. 00000 0. 800 448. 00
0120 212-00032 *Soi | Condi tioning 0. 800 0. 800
ACRE 0. 000 0. 00
1, 225. 00000 0. 800 980. 00
0125 213-00002 *Mil ching (Weed Free Hay) 0. 600 0. 600
ACRE 0. 000 0. 00
520. 00000 0. 600 312. 00
0130 213-00061 *Miul ch Tacki fier 200. 000 200. 000
LB 0. 000 0. 00
3.20000 200. 000 640. 00
0135 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 424.000 1, 424.000
SY 0. 000 0. 00
2. 00000 1, 424. 000 2,848. 00
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 138. 890 138. 890
TON 0. 000 0. 00
110. 00000 138. 890 15, 277.90
0145 403-09210 Stone Matrix Asphal t 2,861.670 2,861.670
TON 0. 000 0. 00
72. 00000 2,861.670 206, 040. 24
0150 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 19, 741. 480 19, 741. 480
TON 0. 000 0. 00
50. 50000 19, 741. 480 996, 944. 74
0155 411-10253 Enul si fied Asphalt (CSS-1H 7,020. 000 7,020. 000
GAL 0. 000 0. 00
2. 00000 7,020. 000 14, 040. 00
0160 506-00212 *Riprap (12 Inch) 14. 000 14. 000
CY 0. 000 0. 00
160. 00000 14. 000 2,240.00
0165 507- 00000 *Concrete Slope and Ditch Paving 14. 600 14. 600
CY 0. 000 0. 00
590. 00000 14. 600 8, 614. 00



CONTI D C17316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 605- 00060 *6 Inch Perforated Pipe Underdrain 800. 000 800. 000
LF 0. 000 0. 00
10. 50000 800. 000 8, 400. 00
0175 605-82100 *Pi pe Edge Drain 578. 000 578. 000
LF 0. 000 0. 00
12. 30000 578. 000 7,109. 40
0180 606-00710 *Quardrail Type 7 (Style CA) 5, 308. 000 5, 308. 000
LF 0. 000 0. 00
49. 50000 5, 308. 000 262, 746. 00
0185 606-00750  *Guardrail Type 7 (Style CL) 30. 000 30. 000
LF 0. 000 0. 00
130. 00000 30. 000 3, 900. 00
0190 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
1, 110. 00000 1. 000 1, 110. 00
0195 606-01460 *Medi an Ter m nal 0. 000 0. 000
EACH 0. 000 0. 00
3, 660. 00000 0. 000 0. 00
0200 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0205 612- 00022 *Del i neator (Type Il) (Barrier) 30. 000 30. 000
EACH 0. 000 0. 00
12. 50000 30. 000 375.00
0210 614-00011 *Sign Panel (dass I) 0. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0215 614-00012 *Sign Panel (Oass I1) 72.000 72.000
SF 0. 000 0. 00
15. 50000 72.000 1, 116. 00
0220 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 70. 000 70. 000
LF 0. 000 0. 00
16. 50000 70. 000 1, 155. 00



CONTI D C17316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 6. 000
EACH 0. 000 0. 00
175. 00000 6. 000 1, 050. 00
0230 614-72871 *Loop Detector Wre (Prefab) Special 5, 714. 000 5, 714. 000
LF 0. 000 0. 00
6. 40000 5, 714. 000 36, 569. 60
0235 614-80385 *Runble Strip 3, 020. 000 3, 020. 000
LF 0. 000 0. 00
1. 60000 3, 020. 000 4,832. 00
0240 617-00018 *18 Inch Culvert Pipe 72.000 72.000
LF 0. 000 0. 00
73. 00000 72.000 5, 256. 00
0245 624-12024 *24 1nch Culvert Pipe (CR 2) 186. 000 186. 000
LF 0. 000 0. 00
105. 00000 186. 000 19, 530. 00
0250 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0255 625- 00001 *Construction Surveying (Hourly) 7.000 7.000
HOUR 0. 000 0. 00
128. 00000 7.000 896. 00
0260 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
140, 000. 00000 1. 000 140, 000. 00
0265 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0270 627-00005 *Epoxy Pavenent Mar ki ng 717.000 717.000
GAL 0. 000 0. 00
24.50000 717.000 17, 566. 50
0275 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 030. 000 1, 030. 000
GAL 0. 000 0. 00
24.50000 1, 030. 000 25, 235. 00



CONTI D C17316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 4, 790. 000 4, 790. 000
SF 0. 000 0. 00
9. 20000 4,790. 000 44, 068. 00
0285 627-30410 *Pref ormed Thernopl asti c Paverment Marking (Xwal k- St op 234.000 234. 000
Li ne
) SF 0. 000 0. 00
10. 50000 234.000 2,457.00
0290 630-00000  *Fl aggi ng 2, 670. 000 2, 670. 000
HOUR 0. 000 0. 00
22.30000 2,670. 000 59, 541. 00
0295 630- 00007 *Traffic Control Inspection 65. 000 65. 000
DAY 0. 000 0. 00
80. 00000 65. 000 5, 200. 00
0300 630-00012 *Traffic Control Managenent 109. 000 109. 000
DAY 0. 000 0. 00
520. 00000 109. 000 56, 680. 00
0305 630-80001 *Fl ashi ng Beacon (Portabl e) 5. 000 5. 000
EACH 0. 000 0. 00
155. 00000 5. 000 775. 00
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 4.000
EACH 0. 000 0. 00
52. 00000 4. 000 208. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 19. 000
EACH 0. 000 0. 00
21. 00000 19. 000 399. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 93. 000 93. 000
EACH 0. 000 0. 00
21. 00000 93. 000 1, 953. 00
0325 630-80343 *Construction Traffic Sign (Panel Size C 38. 000 38. 000
EACH 0. 000 0. 00
21. 00000 38. 000 798. 00
0330 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00



CONTI D C17316 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 200. 00000 2.000 10, 400. 00
0340 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
yee) EACH 0. 000 0. 00
2, 600. 00000 4. 000 10, 400. 00
0345 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 150. 000
EACH 0. 000 0. 00
11. 00000 150. 000 1, 650. 00
0350 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 23. 000 23. 000
EACH 0. 000 0. 00
11. 00000 23. 000 253. 00
0355 630-80370 Concrete Barrier (Tenporary) 548. 000 548. 000
LF 0. 000 0. 00
36. 00000 548. 000 19, 728. 00
0360 630- 80380 *Traffic Cone 400. 000 400. 000
EACH 0. 000 0. 00
5. 50000 400. 000 2,200. 00
0365 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
520. 00000 1. 000 520. 00
0370 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
3, 600. 00000 2.000 7,200. 00
0375 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
5, 200. 00000 2.000 10, 400. 00
0380 700-70010 F/ A M nor Contract Revisions 81, 835. 830 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQIECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 700- 70012 F/ A Asphalt Pavenent |ncentive 39, 887. 940 39, 887. 940
FA 0. 000 0. 00
1. 00000 39, 887. 940 39, 887.94
0395 700-70016 F/ A Fuel Cost Adj ustnent 638. 160 638. 160
FA 0. 000 0. 00
1. 00000 638. 160 638. 16
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -5,138. 440 -5, 138. 440
FA 0. 000 0. 00
1. 00000 -5,138. 440 -5,138. 44
0405 700- 70022 F/ A QIT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70025 F/' A Quality Incentive Paynent -11, 382. 920 -11, 382. 920
FA 0. 000 0. 00
1. 00000 -11, 382. 920 -11, 382.92
0420 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70031 F/ A | NTERI M SURFACE REPAI R 1, 800. 000 1, 800. 000
FA 0. 000 0. 00
1. 00000 1, 800. 000 1, 800. 00
0430 700- 70380 F/ A Erosi on Control 2,276. 390 2,276.390
FA 0. 000 0. 00
1. 00000 2,276.390 2,276. 39
0740 614-85001 | mpact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
27,500. 00000 1. 000 27,500. 00
0745 900- 00004 Added Item (Cubic Yard)/ 690. 000 690. 000
CY 0. 000 0. 00
24. 00000 690. 000 16, 560. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0780 900-00014 Added Item (Lunp Sum)/ 1. 000 1. 000
LS 0. 000 0. 00
7, 269. 00000 1. 000 7,269. 00
CAT 0200 CURRENT AMI $ 2,563,815.81 % 0.00$ 2,474,479.98
CAT NOO300 F-13-L
0435 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 278. 000 1, 278. 000
SY 0. 000 0. 00
1. 40000 1, 278. 000 1,789. 20
0440 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 56. 000 56. 000
SY 0. 000 0. 00
121. 00000 56. 000 6, 776. 00
0445 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 49. 000 49. 000
SY 0. 000 0. 00
128. 00000 49. 000 6,272. 00
0450 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
205. 00000 0. 000 0. 00
0455 202- 05100 *Sandbl asti ng Rei nforcing Steel 49. 000 49. 000
SY 0. 000 0. 00
6. 20000 49. 000 303. 80
0460 403-34721 *Hot Mx Asphalt (G ading SX) (75) (PG 58-28) 311. 620 311. 620
TON 0. 000 0. 00
50. 50000 311. 620 15, 736. 81
0465 515-00120 *Wat er proof i ng ( Menbrane) 672. 000 672. 000
SY 0. 000 0. 00
16. 30000 672. 000 10, 953. 60
0470 515-00400 *Concrete Seal er 108. 000 108. 000
SY 0. 000 0. 00
3. 20000 108. 000 345. 60
0475 515-00410 *Concrete Sealer (CalciumNtrite) 105. 000 105. 000
SY 0. 000 0. 00
20. 50000 105. 000 2,152.50



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQIECT: | M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 F-13-L

0480 601- 03041 *Concrete Cass D (Bridge) (Special) 8. 000 8. 000
Cy 0. 000 0.00
790. 00000 8. 000 6, 320. 00
CAT 0300 CURRENT AMI  $ 50,649.51 % 0.00% 50, 649. 51

CAT NOO301 F-13-J

0485 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 278. 000 1, 278. 000
SY 0. 000 0. 00
1. 40000 1, 278. 000 1,789. 20
0490 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 56. 000 56. 000
SY 0. 000 0. 00
121. 00000 56. 000 6, 776. 00
0495 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 77.000 77.000
SY 0. 000 0. 00
128. 00000 77.000 9, 856. 00
0500 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
205. 00000 0. 000 0. 00
0505 202- 05100 *Sandbl asting Reinforcing Steel 77.000 77.000
SY 0. 000 0. 00
6. 20000 77.000 477. 40
0510 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 287. 440 287. 440
TON 0. 000 0. 00
50. 50000 287. 440 14,515.72
0515 515-00120 *Wat er proof i ng ( Menbrane) 672. 000 672. 000
SY 0. 000 0. 00
16. 30000 672. 000 10, 953. 60
0520 515-00400 *Concrete Seal er 108. 000 108. 000
SY 0. 000 0. 00
3. 20000 108. 000 345. 60
0525 515-00410 *Concrete Sealer (CalciumNtrite) 133. 000 133. 000
SY 0. 000 0. 00

20. 50000 133. 000 2,726.50



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 F-13-J
0530 601- 03041 *Concrete Cass D (Bridge) (Special) 7.000 7.000
CcY 0. 000 0. 00
790. 00000 7.000 5, 530. 00
0535 601- 06150 *Concrete (Patching) 7.000 7.000
SF 0. 000 0. 00
120. 00000 7.000 840. 00
CAT 0301 CURRENT AMI  $ 53,810.02 $ 0.00$ 53, 810. 02
CAT NO0302 F-13-0O
0540 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 474.000 1, 474.000
SY 0. 000 0. 00
1. 40000 1, 474.000 2,063. 60
0545 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 6. 000 6. 000
SY 0. 000 0. 00
121. 00000 6. 000 726. 00
0550 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 8. 000 8. 000
SY 0. 000 0. 00
128. 00000 8. 000 1, 024. 00
0555 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
205. 00000 0. 000 0.00
0560 202-01140  *Renoval of Guardrail Type 4 283. 000 283. 000
LF 0. 000 0. 00
16. 30000 283. 000 4,612. 90
0565 202- 05100 *Sandbl asti ng Rei nforcing Steel 12. 000 12. 000
SY 0. 000 0. 00
6. 20000 12. 000 74. 40
0570 210-00410 *Modi fy Bridge Expansion Device 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00
0575 403-34721 *Hot Mx Asphalt (G ading SX) (75) (PG 58-28) 313. 550 313. 550
TON 0. 000 0. 00
50. 50000 313. 550 15, 834. 28



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQIECT: | M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 F-13-0O

0580 515-00120 *Wat er proof i ng (Menbr ane) 1, 361. 000 1, 361. 000
Sy 0. 000 0. 00
16. 30000 1, 361. 000 22,184. 30
0585 515- 00400 *Concrete Seal er 430. 000 430. 000
Sy 0. 000 0. 00
3.20000 430. 000 1, 376. 00
0590 515-00410 *Concrete Sealer (CalciumNtrite) 13. 000 13. 000
Sy 0. 000 0. 00
20. 50000 13. 000 266. 50
0595 518- 00000 *Bri dge Conpression Joint Seal er 283. 000 283. 000
LF 0. 000 0. 00
26. 00000 283. 000 7, 358. 00
0600 601-03041 *Concrete Cass D (Bridge) (Special) 1. 000 1. 000
(e 0. 000 0. 00
790. 00000 1. 000 790. 00
0605 601- 06150 *Concrete (Patching) 36. 000 36. 000
SF 0. 000 0. 00
120. 00000 36. 000 4, 320. 00
0610 606-00716 *Quardrail Type 7 (Style CA) (Special) 283. 000 283. 000
LF 0. 000 0. 00
92. 00000 283. 000 26, 036. 00
0610 MATERI AL ALLOMANCE Type 7 Barrier 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0750 900-00014 Added Item (Lunp Sum)/ F-13-0O Leveling Pad & Fl ashing 1. 000 1. 000
LS 0. 000 0. 00
7,292. 30000 1. 000 7,292.30
0755 900- 00014 Added Item (Lunmp Sum)/ F-13-0 Expansion Joint Repair 1. 000 1. 000
LS 0. 000 0. 00
4, 404. 55000 1. 000 4, 404. 55

CAT 0302 CURRENT AMI  $ 102,962.83 % 0.00$ 102, 962. 83



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQIECT: | M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 F-13-P

0615 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 254. 000 1, 254. 000
SY 0. 000 0. 00
1. 40000 1, 254. 000 1, 755. 60
0620 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 1. 000 1. 000
SY 0. 000 0. 00
121. 00000 1. 000 121. 00
0625 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 4. 000 4. 000
SY 0. 000 0. 00
128. 00000 4.000 512. 00
0630 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
205. 00000 0. 000 0.00
0635 202- 05100 *Sandbl asti ng Rei nforcing Steel 6. 000 6. 000
SY 0. 000 0. 00
6. 20000 6. 000 37.20
0640 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 250. 980 250. 980
TON 0. 000 0. 00
50. 50000 250. 980 12,674. 49
0645 515-00120 *\Wat er proofing (Menbrane) 1, 214. 000 1, 214.000
SY 0. 000 0. 00
16. 30000 1, 214. 000 19, 788. 20
0650 515-00400 *Concrete Seal er 225. 000 225. 000
SY 0. 000 0. 00
3. 20000 225. 000 720. 00
0655 515-00410 *Concrete Sealer (CalciumNtrite) 4.000 4.000
SY 0. 000 0. 00
20. 50000 4.000 82. 00
0660 601- 03041 *Concrete Cass D (Bridge) (Special) 9. 100 9. 100
CcY 0. 000 0. 00

790. 00000 9. 100 7,189. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 17316-BI D ESTI MATE RUN 07/ 13/ 2011
PRQIECT: | M 0703- 352 ESTI MATE NO 0009 10: 08: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 F-13-P

0665 601- 06150 *Concrete (Patching) 21. 000 21. 000
SF 0. 000 0.00
120. 00000 21.000 2,520.00
CAT 0303 CURRENT AMI  $ 45,399.49 $ 0.00% 45, 399. 49

CAT NO0304 F-13-T

0670 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 36. 000 36. 000
SY 0. 000 0. 00
121. 00000 36. 000 4, 356. 00
0675 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 361. 000 361. 000
SY 0. 000 0. 00
128. 00000 361. 000 46, 208. 00
0680 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
205. 00000 1. 000 205. 00
0685 202- 05100 *Sandbl asti ng Rei nforcing Steel 362. 000 362. 000
SY 0. 000 0. 00
6. 20000 362. 000 2,244.40
0690 210-00410 *Modi fy Bridge Expansion Device 2.000 2.000
EACH 0. 000 0. 00
4, 600. 00000 2.000 9, 200. 00
0695 515-00400 *Concrete Seal er 100. 000 100. 000
SY 0. 000 0. 00
3. 20000 100. 000 320. 00
0700 515-00410 *Concrete Sealer (CalciumNitrite) 397. 000 397. 000
SY 0. 000 0. 00
20. 50000 397. 000 8, 138. 50
0705 519-03000 *Thi n Bonded Epoxy Overlay 0. 000 0. 000
SY 0. 000 0. 00
41. 00000 0. 000 0. 00
0710 601- 03040 *Concrete O ass D (Bridge) 34. 000 34. 000
CcY 0. 000 0. 00

340. 00000 34. 000 11, 560. 00



CONTI D: C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17316-BI D ESTI MATE RUN 07/13/ 2011
PRQJECT: I M 0703- 352 ESTI MATE NO. 0009 10: 08: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0304 F-13-T
0715 601- 06150 *Concrete (Patching) 3. 000 3. 000
SF 0. 000 0. 00
120. 00000 3. 000 360. 00
0720 602-00020 *Rei nforcing Steel (Epoxy Coated) 15, 967. 000 15, 967. 000
LB 0. 000 0. 00
1. 10000 15, 967. 000 17, 563.70
0760 403- 34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 112. 450 112. 450
TON 0. 000 0. 00
50. 50000 112. 450 5,678.73
0765 515-00120 Wat er proof i ng ( Menbr ane) 921. 000 921. 000
Sy 0. 000 0. 00
16. 30000 921. 000 15, 012. 30
0770 900-00014 Added Item (Lunp Sum)/ F-13-T Design Mdifications 1. 000 1. 000
LS 0. 000 0. 00
16, 067. 32000 1. 000 16, 067. 32
0775 900- 00014 Added Item (Lunp Sun)/ 1. 000 1. 000
LS 0. 000 0. 00
2, 906. 00000 1. 000 2,906. 00
CAT 0304 CURRENT AMI  $ 139,819.95 % 0.00$ 139, 819. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0725 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 500. 00000 1. 000 38, 500. 00
0730 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 500. 00000 1. 000 33, 500. 00
0735 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
530. 00000 1. 000 530. 00
CAT 0400 CURRENT AMI  $ 72,530.00 $ 0.00$ 72,530. 00

PRQJIECT TOTAL CURRENT AMI $ 3,028,987.61$

0.00% 2,939, 651.78



